GOVERNMENT O F ANDHRA PRADESH
ABSTRACT

RWS&S – Chittoor District - Extension of Agreement Time upto 15.04.2018 in respect of the work "Development of one Pilot water Source (BW) with a new technology in EV Palle Madigapalle in Chittoor District" - Sanctioned with an estimate cost of Rs. 13.20 Crores – under NRDWP (Flexi funds) Grant without any liquidated damages - Accorded – Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (RWS.II) DEPARTMENT

G.O.RT.No. 205 **Dated: 07-03-2018**

Read the following:-

1. G.O.Rt.No.624, PR &RD (RWS.II) Department, Dt.14.09.2017.
2. G.O.Ms.No.8, PR&RD (RWS.I) Dept., dated 30-1-2017.
3. From the Chief Engineer-IV, RWS &S, Lr.No.AEE-II(D)/DEE-3/CE-IV / NRDWP /EV PALLE/2017-18, Dt.08.02.2018.

******

ORDER:

In the circumstances reported by the Chief Engineer-IV, RWS&S, A.P., Vijayawada in his letter in the reference 3rd read above, Government after careful examination of the proposal hereby accord Extension of Agreement time upto 15.04.2018 without liquidated damages in respect of the work "Development of one Pilot water Source (BW) with a new technology in EV Palle Madigapalle in Chittoor District" which was already sanctioned with an Estimated cost Rs.13.20 Crores, under NRDWP (Flexi funds) Grant vide G.O. 1st read above.

2. The Chief Engineer-IV, RWS&S, AP, Vijayawada shall take further necessary action in the matter.

3. A copy of this order is available on the Internet can be accessed at www.ap.gov.in/goir.ap.gov.in

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.K.S.JAWAHAR REDDY
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, RWS &S, A.P, Vijayawada.
The Chief Engineer-IV, RWS &S , AP, Vijayawada.
Copy to :
The OSD to Minister (PR, RD & IT E &C)
The P.S to Principal Secretary (PR&RD)
The District Collector, Chittoor District.
The Superintending Engineer, RWS & S, Chittoor District.
Sf/Sc.

//FORWARDED BY ORDER//

SECTION OFFICER